SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:09PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 813 Const Calendar Day: 332 Date: 02-May-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
tower Activites

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the footing
temporary fender , work on the Electro Slag Weld repairs, & work on miscellaneous activities . They
started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 &
13 meters .

Chris had to work on joint Q . Face B . Chris had to excavate 750 mm. Long X 50 mm. Wide . X 61
mm. Deep weld . He had to prepare his tools & equipments . He started at 8:00 AM.

Mike had to work on joint N . Face A . He had to grind , clean , heat , & weld .
Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , Robert , Fritz , Andrew , & Jessie had to work with the crews & they had to UT & MT the welds .
Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , & Ryan had to work on the erection tower . Crews had to
set the ladder between the top of the facade at 77 meters & the bottom of the fagade at 89 meters , install ,
snug , & tension the bolts . They started at 7:20 AM. Crews were done at 9:00 AM.

After that , crews had to work on the South side of the tower between the East & South shafts . Crews
had to mount a winch on the landing platform at 53 meters & prepare to set a basket for the painters. They
started at 10:30 AM.

In addition to that , crews had to remove sections of the grating at elevation 48 meters to run the
baskets to the top of the footing box on the North & South sides of the tower . work on the remaining
grating at 81 meters , & prepare to remove the Favco tie back beams at 112 meters .

Augie , Casey , & Ryan had to work on & off the tower activities during the morning shift .

Richard , Alex , Huang , & Mardonio had to work on miscellaneous activities on the tower . Mardonio &
Huang had to work on the barricade brackets at 77 meters for the 2nd day . Crews had to drill & tap the
remaining holes . They started at 7:20 AM. They were done at 1:30 PM.

After that , crews had to work on miscellaneous activities on the tower .

Richard & Alex had to work on fagade doors . Crews had to install the lock cylinders & neoprene on the
fagade doors at 43 & 48 meters . They had to install 6 lock cylinders & neoprene at 48 meters . Install 6
lock cylinders & 3 neoprene on the West facade doors at 43 meters . They started at 7:30 AM.
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Pile driver crews had to work on the footing North fender , on the East wall . Richard , Carl , Jorge ,
Mike , Paul , & Richard H. had to work on the top panel . Crews had to install the 4 picking | beams , wait
for the tug boats to mobilize the crane from the North side to the East side of the fender .

After that , crews had to hook the spreader beam to the crane & the picking beams , cut the bolts ,
release the top panel , fly , set on the barge , & release the spreader beam . They started at 7:15 AM.
Crews were done at 9:40 AM.

Then , crews had to work on the bottom panel . They had to hook the spreader beam to the 4 existing
beams , cut the gussets plates between the beams & the pile assembly , release the bottom panel , fly , set
on the barge , release the crane , set & release the spreader beam . They started at 9:50 AM. Crews were
done at 11:45 AM.

In the afternoon , crews had to work on the center connecting pipes & side beams . Crews had to make
cuts on the side beams & prepare to remove the center section of the pile system & side beams . They
started at 12:40 PM.

In the office , | had to work on my report , | was done at 3:30 PM. Tai Lin had to cover the tower
activities after 2:00 PM.

04-0120F4 Bid Item: 053 T-L04-ANE.053 Tower Lift 04 Walkway Grating and Access Tower NE Erect structural steel (b
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM CHRISTOPHER BRUCE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Piledriver APP JORGE LOPEZ 8.00 0.00 0.00 8.00 D
Piledriver JNM PAUL CARROLL 8.00 0.00 0.00 8.00 D
Piledriver APP RICHARD YAMBAO 8.00 0.00 0.00 8.00 D
Piledriver JNM CARL HESTLY 8.00 0.00 0.00 8.00 D
Operator JNM JEFFREY KELLER 8.00 0.00 0.00 8.00 D
Ironworker JNM MARDONIO MARTINEZ 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

1426 Marine, Barge, Crane Barge 1 No

800 0.00 000 0.0 []
2297 WELDER, 600 AMP No

800 200 000 0.0 []
2294 WELDER, 600 AMP No

800 200 000 0.0 []
*E0090562 TOWER CRANE No

800 200 000 0.0 []
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